

PROCUREMENT PLAN OF MAHA-METRO (PUNE PROJECTS)

(A) Sanctioned Project under implementation :

Sr. No.	Name of Project	Length (km)	Status	Procurement Plan
1.	Pune Metro Project-Phase-I	33.28 (Elevated-27.20 & UG-6.079)	The project was sanctioned in December 2016. The works are progressing as targeted and cumulative progress up to the month of April 2020 is 41%.	<ul style="list-style-type: none">• All procurement action for Civil, System and O&M have been completed and no major procurement action is proposed for any items for the balance works.• The Implementation of the phase I is progressing well.

(B) Proposed Projects under DPR stage :

Sr. No.	Name of Project	Request Received from Authority	Length (km)	Status	Procurement Status
1.	Pune Metro Project – Phase-II				
	A)PCMC – Nigdi	Pimpri Chinchwad Municipal Corporation	4.41 (elevated)	<ul style="list-style-type: none">• DPR was approved by GOM for 4.41 km in Mar'19 and submitted to MoHUA	<ul style="list-style-type: none">• Upon sanction of the Project, procurement for the following items shall be carried out:<ul style="list-style-type: none">i) Construction of Viaduct and Stationsii) Construction of Depotiii) E&M Worksiv) Rolling Stockv) Signal and Telecommunicationvi) Automatic Fare Collectionvii) Multi Modal Integrationviii) Power Supply and Traction
	B)Swargate –Katraj	Pune Municipal corporation	5.5 (UG)	<ul style="list-style-type: none">• DPR submitted to Pune Municipal Corporation	
	C)Vanaz - Chandini Chowk	Pune Municipal corporation	2.5 (elevated)	<ul style="list-style-type: none">• DPR under preparation	
	D)Ramwadi - Wagholi	Pune Municipal corporation	11 (elevated)	<ul style="list-style-type: none">• DPR under preparation	